SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:20PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 767 Const Calendar Day: 274 Date: 05-Mar-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the sit at 6:50 AM. Crews had to work on miscellaneous activities on the tower . &
work on the preparations to lower the Favco tower crane . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters .

William , Robert , Andrew , Art, & Jessie were on the site . They had to UT , & Map the repair
locations .

Anthony , Casey , Jacob, Jonathon , Robert , & Ryan had to work on miscellaneous activities on the
tower . Crews had to set planks on the South main span working platform under cable band # 44 , set
access ladder for the side span catwalks , prepare to work on the side span shrouds , & fly to the site the
Enerpac hydraulic pumps & accessories to lower the Favco tower crane . They started at 7:10 AM.

In addition to that , crews had to fly & set on the East chimney the painter 's man basket . They were
done at 12:00 PM.

In the afternoon , crews had to work on the saddle ladder . They had to fit the ladder in place , connect
the 3 sections , set the brackets on the side walls & secure the ladder with temporary clamps . They started
at 1:00 PM. Crews were done at 3:00 PM. Later crews have to drill & tap the holes on the saddle & cover
plate .

After that , crews had to work on the set more planks on the East platforms under cable bands # 44 . &
secure them with tie wires . They were at 5;00 PM.

Richard , Huang , & Mardonio had to work on the permanent ladder on the South side , work on the
elevator top brackets , & work on South tower shaft at 90 meters .

Richard had to lay out for the South ladder lugs & work with the other crews in all areas .
Huang had to work on the North & West chimneys . He had to remove the elevator existing brackets on
the D plates using the plasma cutter . ( 5 brackets on Each chimney ) . He had to prepare his tools ,
equipments . connect the air & power lines . He was done at 8:00 AM. He started on the West chimney at
8:20 AM.

In addition to that , he had to grind , smooth the weld , & clean the surface of the chimney . He was
done on the West chimney at 2:00 PM.

After that , Mardonio & Huang had to mobilize & set the man basket on the North chimney . Crews were
done at 2:30 PM. Huang started on the North chimney at 2:35 PM. At the end of the shift Huang had
removed 2 brackets from the North chimney .

Mardonio had to clean the welding areas on the F plate for the ladder lugs . He started at 7:15 AM. He
was done at 8:30 AM.
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Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 767

Date: 05-Mar-2013

Tuesday

135 meters . He was done at 10:00 AM.

with the other crews on the side platforms .

After that , he had to install & snug the remaining bolts on the barricade brackets at 119, 123, 131, &

Then , he had to drill 2 - 16 mm. holes for the electricians at 90 meters . He was done at 12:00 PM
In the afternoon , he had to work with Huang on the North chimneys , work on house keeping , & work

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at left

at 5:15 PM.
04-0120F4 Bid Item: 053 T-HEA-TSW.053 Tower Head Tower SW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker JNM MARDONIO MARTINEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 |:|
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
*E0070562 WELDING EQUIPMENT No
800 200 000 0.0 []
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